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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

The current inventory of projects not awarded within six months of a Commission allocation is three
projects worth $328 million; $323.5 million of which involves a single construction project comprised of
toll bridge, seismic retrofit, and SHOPP funds.  Since the last report, no new projects have been added.

SUMMARY

Number of Value in
Projects Millions Cause of Delay                                                

1 2.7 High bids rejected
1 1.8 Construction window

-------- ---------
2 $4.5 Sub-total

1 $323.5 Richmond-San Rafael Bridge combine 4 toll and toll bridge seismic project
allocations into one construction contract.

-------- ---------
3 $328.0 Total
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PROJECT DETAILS

• Project #1 - 4-CC-580
Four Toll Bridge and SHOPP projects in Contra Costa and Marin Counties on Route 580 received
allocations in January and February of 1998, respectively, totaling $314,333,000 for the seismic
retrofit of the substructure and superstructure of the Richmond-San Rafael Bridge. The Department
canceled the advertisement of the projects due to concerns expressed by representatives of the
construction industry on potential conflicts that could arise as a result of traffic handling, construction
staging and potential work area conflicts by having two large concurrent contracts working at the same
location.  After analyzing the potential problems, the Department determined it would be effective to
combine the two contracts into one large contract.  The industry has assured the Department that
adequate competition can be achieved with joint ventures. The Commission approved an eight-month
time extension until the end of September 1999 on December 2, 1998, under CTC Resolution  FX-98-
04.  The Department combined the plans into a single project with over twelve hundred plan sheets,
advertised the project on August 16, 1999, and initially scheduled the bid opening for December 8,
1999. The Commission approved a seven-month time extension until the end of April 2000 on July 15,
1999, under CTC Resolution FX-99-01.  After the bid opening was rescheduled to March 1, 2000 in
late November, 1999 due to revisions in the plans and specifications, the project’s bid opening was
suspended again while the Department federalizes the project and provides additional specifications. A
time extension, until the end of November 2000, was approved under CTC Item 2.8b. at the March
2000 CTC meeting. The Commission approved an additional $9,185,000 in SHOPP funds under
Resolution FP-99-77 at the May 2000 CTC meeting, bringing the total to $323,518,000. Bid Opening
for the project is scheduled for August 8, 2000.

 Details:     Allocation  
  Project EA  County  Rte  Program  Date  $  1,000’s
  04-043821  CC  580  TOLL  01/98  $   2,410
  04-043821

 04-043841
 04-043841
 04-0438U1

 CC
 CC
 CC
 CC

 580
 580
 580
 580

 Toll Seismic
 TOLL
 Toll Seismic
 SHOPP

 02/98
 01/98
 02/98
 05/00
 Total
 

 $188,878
   $31,798
   $91,247
 $    9,185
 $323,518



Monthly Report on Status of Projects
   Previously Voted But Not Awarded
Item 3.2
August 1, 2000
Page 3

• Project #2- 02-Plu-L5727
Funds were allocated in November 1999, for a project to construct a mechanics facility, storage buildings
and office space at the Quincy Maintenance Station in Plumas County.  The project was advertised and
bids were opened on February 8, 2000.  After a review of the bids, the Department rejected both bids.
The Commission approved an additional $640,000 at the May 2000 Commission meeting, bringing the
total to $2,740,000 to allow readvertising.  The project is being readied for
re-advertisement in August 2000 with bid opening in October 2000.

Details Allocation
Project EA County Rte Program Date $1,000’s
02-341801 PLU L5727 SHOPP 11/99 $2,740

• Project #3- 06-KER-178
Funds were allocated in November 1999, for a Roadway resurfacing project on Route 178 in Kern
County.  There was an initial delay in advertising due to a delay in the FTIP approval caused in part
because it was part of a larger package being held up by other projects.  The project was then originally
scheduled for advertising in February 2000, but was rescheduled to an advertising date of
June 5, 2000 and a current bid opening of August 9, 2000, due to a construction window precluding work
until after September 15th.

Details Allocation
Project EA County Rte Program Date $1,000’s
06-422501 KER 178 SHOPP 11/99 $1,778


